

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

MA & UD Dept. – Greater Visakhapatnam Municipal Corporation – Price escalation to the work of “Formation of Connecting Road to Main roads from Hanumanthawaka to Pine Apple Colony at Mudasarlova Area in Visakhapatnam City Permission – Accorded - Orders – Issued.

MUNICIPAL ADMN & URBAN DEVELOPMENT (W1) DEPARTMENT

G.O.Rt.No. 645

Dated:28th May, 2011

Read the following :

1. From the Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam Letter Rc.No.119/CE/GVMC/SE(P)/Engg/EE(PD-II)/05-6,Dated:22.12.2007/4.01.2008.
2. Govt.Memo.No. 20602/W1/2010-2, M.A. & U.D. (W1) Department, Dated : 08.04.2009.
3. From the Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam, Letter Rc.No.119/CE/GVMC/S.E9P)/EE(PD-II)/2005-06, Dated:02.12.2010.
4. Govt.Memo.No. 20602/W1/2010-6, M.A.& U.D. (W1) Department, Dated : 23.02.2011.
5. From the Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam, Letter Rc.No.119/CE/GVMC/S.E9P)/EE(PD-II)/2005-06, Dated:10.03.2011.

- :: () :: -

ORDER:

In the reference 1st read above, while enclosing a copy of the Representation of the Managing Director, M/s Siddhardha Constructions Private Limited, Begumpet, Hyderabad, the Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam, has requested for price escalation for the work of “Formation of connecting roads to main roads from Hanumanthawaka to Pine Apple Colony at Mudasarlova area in Visakhapatnam City” taken up by them, as the original agreement period is 6 months and permission to complete the work has been extended for a period of 1½ month beyond the agreement period i.e., total period of completion is 7½ months due to cyclonic storms causing heavy rains and things beyond their control. The Commissioner, Greater Visakhapatnam Municipal Corporation, has, therefore, requested the Government, to issue necessary orders for applying price escalation to the work of “Formation of connecting roads to main roads from Hanumanthawaka to Pine Apple Colony at Mudasarlova area in Visakhapatnam City”, which was originally of 6 months, but was extended by 1½ month period with due approval of the Competent Authority and also due to the reasons/causes, beyond the control of the contractor.

2. In the reference 5th read above, the Commissioner, Greater Visakhapatnam Municipal Corporation, has stated that the financial burden on Greater Visakhapatnam Municipal Corporation, due to price escalation for the work of “Formation of Connecting Road to Main Roads from Hanumanthawaka to Pine Apple Colony at Mudasarlova Area in Visakhapatnam City” is Rs.59.12 lakhs. He has further requested the Government to issue necessary orders with regard to price escalation for the above work.

3. Government, after careful examination of the matter and since the work of “Formation of Connecting Road to Main roads from Hanumanthawaka to Pine Apple Colony at Mudasarlova Area in Visakhapatnam City was also an ongoing

(P.T.O.)

- :: (2) :: -

work as on 31.12.2006, have decided to accord permission to the Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam, for applying price escalation of Rs.59.12 lakhs (Rupees fifty nine lakhs twelve thousand only) to the above mentioned work.

4. Accordingly, permission is hereby accorded to the Commissioner, Greater Visakhapatnam Municipal Corporation, for applying price escalation of Rs.59.12 lakhs (Rupees fifty nine lakhs twelve thousand only) to the work of "Formation of Connecting Road to Main roads from Hanumanthawaka to Pine Apple Colony at Mudasarlova Area in Visakhapatnam City".

5. The Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam, shall take necessary further action, in the matter.

6. This order issues with the concurrence of Finance (Expr.M&F) Department - vide their U.O.No.36737/442/A1/M&F/2010, Dated 03.02.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**Dr. VIJAY KUMAR
SECRETARY TO GOVERNMENT**

To
The Commissioner, Greater Visakhapatnam
Municipal Corporation, Visakhapatnam.

Copy to:

The Finance (Expr.M&F) Department.

SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER